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PGH-94-MJD-833
September 14, 1994

Mr. Dion Novak

U.S. Environmental Protection Agency
Region V

77 West Jackson Boulevard

HSRL-6]

Chicago, Illinois 60604

Subject: Enviro-Chem Superfund Site
Monthly Progress Report Number 13

August 13, 1994 through September 14, 1994

Dear Mr. Novak:

Enclosed is the subject progress report. A copy of the report has been submitted to

Mr. Jim Smith at IDEM.

Sincerely, )

ek { Do

Mark J. Dowiak

Project Manager
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Enclosure

cc: Mr. Roy O. Ball - ERM North Central

Mr. Norman Bernstein - Bernstein & Associates
Mr. John M. Kyle, HI - Barnes & Thornburg
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Memorandum
TO: James R. Smith, Ph.D., IDEM DATE: September 14, 1994
Dion Novak, U.S. EPA )
FROM: Mark J. Dowiak, P.E., Project Manager M 0

COPIES: Roy O. Ball, Ph.D. - ERM-North Central
Norman Bernstein, Esq. - Bernstein & Associates
John M. Kyle, Esq. - Barnes & Thornburg

SUBJECT: Enviro-Chem Superfund Site
Monthly Progress Report Number 13
August 13, 1994 through September 14, 1994

This Monthly Progress Report has been prepared in accordance with Section XII of the Consent
Decree entered September 10, 1991, Number 83-1419 C, U.S.D.C. District of Indiana.

Activities

In an August 26, 1994 phone conversation with Mark Dowiak, U.S. EPA (D. Novak) verbally
approved the August 10 responses to the U.S. EPA comments on the Draft Drum Inventory
Work Plan. Written approval will follow. Mobilization is proceeding for drum inventory work.
Field work is scheduled for the week of September 26, 1994.

Activities to be Conducted from September 15 through October 14, 1994,

The drum inventory field activities will commence on September 26, 1994. The work is
expected to be completed in one week.

A project meeting is planned for September 29, 1994 at 1:00 p.m. at the U.S. EPA Region V
offices. The purpose of the meeting is to review outstanding project issues with the new U.S.
EPA RPM/OSC for the site. These issues include U.S. EPA’s preliminary comments on the 30
percent design submittal, the "nine new compounds”, and the Support Zone Investigations.

A site inspection will be conducted by QEM later in the month of September.
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